

SAPC-21505

SECRET

Copy 2 of 5

22 November 1957

MEMORANDUM FOR THE RECORD

SUBJECT : Funding required for Overtime Work at  
[REDACTED] TSS

25X1A

Reference (a) : Memo of 14 August 1957 to TSS, SAPC-18393  
from Richard M. Bissell, Jr.

(b) : Memo of 28 August 1957 to TSS, SAPC-18900  
from Richard M. Bissell, Jr.

25X1A 1. Reference (a) requested that certain work be performed  
by [REDACTED]/TSS. By Reference (b), it was estimated that a total  
of approximately 600 hours would be required to perform the  
work listed in Reference (a). It was our understanding at the  
25X1A time of the request that no AQUATONE funding would be required  
to cover this work. However, we have subsequently been advised  
that since [REDACTED] was working to capacity it is necessary for us  
to fund for the overtime required to do this work.

2. Reference (a) actually required approximately 550 hours,  
leaving a balance of 50 hours. Subsequently, [REDACTED] was orally  
requested to perform testing on System VI and the estimate at  
inception of the work was less than 50 hours. This, in effect,  
would, in the opinion of [REDACTED], not require an  
additional authorization.

25X1A

25X1A

25X1A 3. [REDACTED] ELINT Staff Office, has indicated  
that due to unexpected difficulties it now appears that  
approximately 150 hours will be required to complete the  
System VI testing instead of the originally estimated 50  
hours. This means that the total work required of [REDACTED] to  
this date will total approximately 700 hours overtime.

25X1A

4. It is requested that funding be made available to

DOCUMENT NO.

NO CHANGE IN CLASS. ☒

☐ DECLASSIFIED

CLASS. CHANGED TO: TS S C

NEXT REVIEW DATE: 2012

AUTH: HR 70-2

**SECRET**

cover approximately 700 hours of overtime at roughly  
per hour.

25X1A

25X1A

  
Project Contracting Officer

CONCURRENCES:

RS/  
Project Director of D & P

RS/  
Project Comptroller


APPROVED:

(sgd) Richard M. Bissell, Jr.

RICHARD M. BISSELL, JR.  
Project Director

PS/DCI:DMK:bas

Distribution:

- Orig. - Project Comptroller
- 2. - A-101 (corres.)
- 3. -  ESO
- 4. - Proj. Chrono (RI)
- 5. - Richard M. Bissell, Jr.

25X1A

- 2 -

**SECRET**